Schedule of Products and Due Dates

Schedule of Products

1.1 Attend Kick-off Meeting
Updated Schedule of Products 8/13/2609 94942609 1/4/2010 1/14/2010
Updated List of Match Funds 8/131/2609 94942609 1/4/2010 1/14/2010
Updated List of Permits 8/131/2609 94942609 1/4/2010 1/14/2010
Kick-off Meeting Agenda (CEC) 8/131/2609 949426069 1/4/2010 1/14/2010
1.2 Critical Project Review Meetings
CPR Report 441542610 412942610 7/1/2010 7/15/2010
1st CPR Agenda and a list of expected participants (CEC) 4/15/26140 442942610 7/1/2010 7/15/2010
Meeting Schedule for written determination (CEC) 4/15/2610 4/29/2610 7/1/2010 7/15/2010
Written determination (CEC) 442942610 5/43/2610 7/15/2010 7/29/2010
ond CPR Report 1542610 2242610 5/12/2011 5/26/2011
CPR Agenda and a list of expected participants (CEC) 1542610 H29/2610 5/12/2011 5/26/2011
Meeting Schedule for written determination (CEC) 1542610 H29/2610 5/12/2011 5/26/2011
written determination (CEC) 2942610 8/12/2610 5/26/2011 6/9/2011
1.3 Final Meeting
Written documentation of meeting agreements 3/15/2640 342242610 11/3/2011 11/10/2011
Schedule for completing closeout activities 341542640 342242610 11/3/2011 11/10/2011
1.4 Monthly Progress Report
The 10th of each
Upon. full month during the No Change No Change
execution of approved term of
Monthly Progress Reports agreement. this Agreement
1.5 Final Report
Draft Outline of the Final Report /342011 3/36/201% 9/8/2011 11/10/2011
Final Outline of the Final Report 2415420141 3/15/201% 11/10/2011 12/15/2011
Draft Final Report 2/18/26014% 3/15/201% 11/10/2011 12/15/2011
Final Report 1H23/2011 3/15/201% 12/15/2011 1/12/2012
1.6 Identify and Obtain Matching Funds
Letter regarding match funds or stating that no 16/4/20609 12/4/20069 5/15/2010 5/15/2010
match funds are provided
Copy(ies) of each match fund commitment letter(s) 106/3/2609 324142009 5/15/2010 5/15/2010
(if applicable)
Letter(s) for new match funds (if applicable) 1064142609 Within-10-days-of| 5/15/2010 5/15/2010
mateh-funds
Letter that match funds were (reduced if applicable) 16/4/2609 Within 10 days of No Change No Change
identifying new
match funds
1.7 Identify and Obtain Required Permits
Letter documenting the permits or stating that no 13/2/2609 /24206069 7/15/2010 7/15/2010
permits are required
A Copy of each approved permit (if applicable) 11/36/2609 Within10-days-of 9/15/2010 9/15/2010
reeeiving-each-
permit
Updated list of permits as they change during the N/A Within 10 days of No Change No Change
term of the agreement (if applicable) change in list of
permits
Updated schedule for acquiring permits as changes NAA Within106-days-of 7/15/2011 7/15/2011
occur during the term of the agreement (if ehange-intist-of-
applicable) permits
2 TECHNICAL TASKS
2.1 Set up Wet Lab and Outside Tanks
Letter confirming that test facilities have been 9/15/20609 106/15/2609 6/1/2010 6/1/2010
established
Protocol for safely conducting experiments with 16/45/2609 /1742609 6/1/2010 7/1/2010
municipal wastewater
Interim progress report 11/3/2609 2/1/2610
2.2 OMEGA Integrity Tests
Test Plan 941542009 113742609 5/15/2010 7/15/2010
Multiple OMEGA designs at different scales /14420609 4/1/2610 6/15/2010 7/15/2010
Criteria for building OMEGA's that will withstand 2415426140 3/4/261% 5/15/2010 7/15/2010
conditions at sea
Functional Moorings in approved locations 3/15/2610 3442611 6/15/2010 7/15/2010
Interim progress report 4/1/2010 4/15/2610 7/15/2010 7/29/2010
2.3 Filling, Dewatering, and Harvesting Tests
Test Plan 8/13/2009 113742609 6/15/2010 7/15/2010
Interim progress report 8/13/2609 IH/1742609 9/15/2010 11/15/2010
Critical Design Review meeting report /17420609 3/145/2610 12/15/2010 12/15/2010
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2.4 Algae Growth and Lipid extraction
Test Plan 841342609 5/15/2010 7/15/2010
Cost model based on biomass, products, and 1441742009 9/15/2010 9/15/2010
services
Interim progress report 4/1/2610 12/15/2010 12/15/2010
Critical Design Review meeting report 6/1/2610 12/15/2010 12/15/2010
2.5 Ocean Deployment and scale up
Test Plan 1/15/2610 5/15/2010 7/15/2010
Precedent for using OMEGAs in California costal 2415426140 9/15/2010 9/15/2010
waters
Report of growth and lipid production at sea /17420669 12/15/2011 12/15/2011
Information about the impact of OMEGASs on marine 3/15/2640 12/15/2011 12/15/2011
ecosystem
Critical Interim progress report for OMEGA feasibility 4415426140 9/15/2011 12/15/2011
3.1 Technology Transfer and Commercialization Activities
Technology Transfer Plan (No Draft) 172041 5/15/2010 12/15/2011
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